
 TID 74 – N. 35th & Capitol Drive  
Periodic Report 

     12/31/13 

 District Created: 2009 
Authorized expenditure (excluding interest): $15,600,000 
Authorizing resolution(s): File #090325 
Projected TID cost recovery: 2036 (levy year) 
Maximum legal life: 2036 
Base property value: $89,168,800 
Completion Status: Ongoing 
 
Project description 
In 2009, the City of Milwaukee undertook a multi-year redevelopment process incorporating a 
variety of funding sources to cover the anticipated costs of acquisition, demolition, site 
preparation, new infrastructure and other related activities.  These sources include $10 million in 
Capital Budget funding and $15.6 million in TID revenues, with the balance of funding derived 
from federal and state grants, New Markets Tax Credits equity and land sale proceeds.  The 
overall $35.4 million project budget will support the following activities: 
   

· Acquisition of the 84-acre portion of the site 
· Demolition of approximately 1.8 million square feet of presently vacant or underutilized 

industrial buildings, including asbestos abatement; 
· Environmental remediation and abatement of contaminants in building components and 

soil 
· Clearing and grading of the site; 
· Stabilization of existing buildings and ongoing holding costs for the site during the three 

year development period; 
· Public improvements, including streets and utilities to serve the business park; 
· Matching funds to assist with qualified private improvements to existing residential 

properties in the TID through the Century City Targeted Investment Neighborhood 
(TIN); 

· Development fund to provide funding for job training within the district; 
· Planning and community outreach; and 
· Administrative costs associated with the TID. 

 
The City will have to complete significant demolition, environmental remediation, and site 
preparation activities before construction can commence on the site.  The first land sale and 
business park building is expected to be completed in 2014.  The projected pace of development 
is estimated to be 45,000 square feet annually.  Based on this assumption, the Century City 
Business Park will be fully developed in 2030. 
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Project Update for 2013 
The Redevelopment Authority of the City of Milwaukee (RACM) has completed the pre-
development phase (e.g., asbestos abatement, demolition, and environmental “hot spot” 
removal), and has transitioned to the development phase.  Thus far, the development phase has 
involved streamlining the regulatory approval process, marketing the site, and planning for new 
infrastructure.  The site now has 60 acres of developable land available. 
 
2013 Highlights 
Talgo, Inc. continued their lease of building 36 and T-Mobile continued their lease at 3180 West 
Townsend Street.   
 
Staff continued to prepare building 1A (two-story office building) and building 65 (Art Deco 
building) for rehabilitation.  Building 1A underwent a structural assessment to understand floor 
loads and redevelopment potential.   Building 65 underwent limited asbestos abatement and 
cleanout. 
 
RACM, the City, and Canadian Pacific Railway worked together to abandon and fill a pedestrian 
and utility tunnel that historically served the A.O. Smith complex and extended underneath 
active railroad right-of-way.  This eliminated an obstacle to development of the north end of the 
property. 
 
AECOM and Sigma Environmental continued a post-demolition environmental assessment of 
the site.  This facilitated the creation of Remedial Action Plans which will streamline the 
development approval process by the Wisconsin Department of Natural Resources (WDNR). 
 
The U.S. Environmental Protection Agency (USEPA) provided $600,000 in Cleanup grants to 
promote development at Century City. 
 
The U.S. Department of Commerce Economic Development Administration (EDA) provided 
$1,000,000 to construct a new greenway along West Hopkins Street.  The Hopkins Street 
greenway will include new sidewalks, plantings, lighting, an interior road stub, and utilities for 
the business park.  It will transform the Hopkins Street frontage into open space and provide a 
gateway to the business park.   
 
A gateway design competition hosted by the 30th Street Industrial Corridor Corporation attracted 
architects and artists from throughout the region.  Elements of the winning design will be 
incorporated into the greenway, gateway, and business park. 
 
The Wisconsin Economic Development Corporation (WEDC) provided $1,000,000 to fund 
infrastructure improvements, gateway improvements, and additional environmental cleanup. 
 
The Small Business Enterprise (SBE) and Resident Preference Participation (RPP) requirements 
nave been met or, in many cases, exceeded for all work completed on-site.  Prism Technical 
Services continues to provide project participation monitoring and provide technical assistance to 
prime- and sub-contractors to ensure that goals are achieved. 
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Project Forecast 
For 2014, the majority of the work will focus on the planning, preparation, and marketing of the 
business park.   
 

- Phase I infrastructure will be installed and include the construction of the Hopkins 
greenway, gateway elements, a new electrical backbone, and new gas service. 

- Two, 50,000-sq. ft., flex industrial buildings are being proposed for the north end of the 
sites.  

- Work will continue on buildings 1A and 65 
- The planning for Phase II infrastructure and transportation improvements will continue.  

 
To promote land sales, a site selection packet and related documents will be completed so that 
responses to RFP’s can occur in an efficient and accurate manner.   
 
 
District incremental values have changed as follows: 
 

Year Incremental Value
2013 (25,834,100)$               
2012 (31,461,100)$               
2011 (18,525,600)$               
2010 (14,608,400)$               
2009 -$                              

 
 

Expenditures - Life to Date (as of 12/31/13) 
 

Project Plan 
Budget Appropriations Encumbrances Expenditures Remaining

Administration 1,550,000$      1,169,975$      1,169,975$      -$                 
Demolition 7,127,375        6,494,378        6,494,378        -                   
Environmental 3,007,625        1,430,702        1,430,702        -                   
Neighborhood Housing 400,000           104,945           104,945           -                   
Contingency 3,015,000        -                   -                   -                   
Workforce Development 500,000           -                   -                   -                   
Transfer to CCRC -                   6,400,000        6,400,000        -                   
Capitalized Interest 1,560,000        1,153,085        1,153,085        (0)                     

Total 17,160,000$    16,753,085$    -$                 16,753,085$    (0)$                   
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Revenue/Value Performance (as of 12/31/2013) 
 

Projected Actual
Property value 81,399,217$              63,334,700$                
Incremental value 4,694,917$                (25,834,100)$               
Incremental taxes 221,729$                   -$                              
 
Is the project within budget?    Yes   No  If no, explain:  
 
Is the project on schedule?       Yes    No  If no, explain:  
 
Identify any significant concerns that might affect budget or schedule of this project in the 
future:  None. 
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