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Construction Progress to Date

• Control Documentation 60%
• Field surveys 60%
• Masonry Cleaning 75% 
• South Tower De-construction

(on-going)
• Dormer De-construction/

Re-construction 30%

A dry stack mock-up of the terra cotta for 
the top half of the dormers



Deteriorated Roof Beam and Purlins in the 
South Tower



Replacement of Deteriorated Roof Beam in 
South Tower



Reforming Back-up Brick to Install New 
Terra Cotta on Gables



Demolition of Dormers



Deteriorated Floor Beams on the 
12th Floor South Tower



Three Month Look Ahead

• Terra cotta, brick, and mock-up 
approvals

• Masonry cleaning approximately 
100% complete

• Deconstruction / Construction of   
South Tower 

• Documentation and field survey -
ongoing

• Dormer Construction - ongoing
• Pour new 12th floor slab
• Demolition of brick columns on 

the 12th floor south tower
• Demolition of terra cotta at 11th 

and 12th floor south tower


