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District Created: 2002 

Authorized expenditure (excluding interest): $45,303,211 

Authorizing resolution(s): #011182, #041514, #071392, #081717, #090687, #101297, 

#131498, #150159, #151547, #160418, #160419, #160420 

Projected TID cost recovery: 2022 (levy year) 

Maximum legal life: 2029 

Base property value:  $45,325,600 

Completion status:    Flatiron, North End I, Aloft Hotel, Milwaukee Moderne, North End 

II, North End III, Rhythm, The Avenir and the MSOE soccer stadium, parking structure 

and public park projects are completed.  North End IV and Hammes projects are 

underway. 

 

Project description 

The district encompasses the corridor of the former Park East Freeway, generally bounded by 

East Juneau Avenue and East Highland Avenue on the south, North 8th Street on the west, North 

Jefferson Street, North Milwaukee Street, and North Broadway on the east, and West McKinley 

Street on the north. 

 

Initially, the district funded capital costs of $3.9 million for improvements and reconstruction of 

numerous street segments.  These improvements were made in coordination with the demolition 

of the freeway structure that previously ended at North Jefferson Street. The freeway has been 

rebuilt to end at North 6th Street and reconnect with the city street grid at that location.   

 

The demolition of the freeway freed up approximately 25 acres of underutilized land for future 

development.  It is expected that $780 million of new office, commercial and residential 

construction will take place on these sites over the next ten to fifteen years.  The Redevelopment 

Authority approved the Redevelopment Plan in 2003 with Common Council approval obtained 

in 2004.   

 

An amendment to the district plan, increasing costs to $19.9 million, was approved by the 

Common Council in May of 2005.  Also in 2005, the sale of a site at 1550 North Water Street 

was approved to Flatiron, LLC.  The Flatiron development includes 33 residential units and 

ground floor retail space along Water Street.  In addition, two sites were optioned to RSC, Inc. of 

Chicago, which proposed to develop a mix of residential and commercial projects.  RSC’s option 

on the second site expired and the company chose not to extend it.  In late 2007, RSC purchased 

block 26 from Milwaukee County with the intention of developing two hotels and a residential 

mixed-use project.   

 

In the latter part of 2006, Milwaukee County also optioned the block encompassed by East 

Juneau Avenue, East McKinley Avenue, North 3rd Street and North 4th Street to Mequon-based 

developer Rob Ruvin, who proposed a mixed-use development that would include a hotel, 

residential units and a small retail component.  This option expired and the development did not 

move forward.  

 

In December 2006, the Common Council approved a development agreement for the North End 

riverwalk and public infrastructure project, in conjunction with the North End development on 
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the site of the former US Leather tannery, located at 1531 North Water Street.  The Development 

Agreement earmarked $500,000 for job training programs associated with the project.  Phase I of 

the North End development broke ground in March 2008.  Completed in 2009, this phase 

includes 88 apartments, 13,000 square feet of first floor retail and a parking structure with 115 

spaces.   

 

In April 2008, an increase in funding was approved for allocation of an additional $1,250,202 for 

the City-share of costs for a 200 linear foot riverwalk, dockwall and related public infrastructure 

built in conjunction with the Aloft Hotel, located at 202 West Juneau Avenue.  In December of 

2009, the $27 million project opened to the public with 160 guest rooms, first floor meeting 

space and a bar/lounge area.  The funding increase also included use of an amount not to exceed 

$278,160 to purchase the private property owned by M&I Bank for the purpose of establishing 

right-of-ways for the extension of Ogden and Market Streets.   

 

In November 2009, the Common Council approved an increase in funding to provide a 

$9,300,000 loan to the Moderne, which will be repaid by the sale proceeds of the 14 condo units 

and excess cash flow from the apartment & retail portions of the project.  The project, at the 

southwest corner of Old World 3
rd

 and Juneau Streets includes 203 apartments, 14 

condominiums and 204 structured parking spaces.  This increase in funding also included 

$850,000 for a public park at Water and Broadway Streets, as outlined in the project plan.   

 

The Moderne broke ground in December 2010.  In late fall 2012, the parking and apartments 

were completed, with the condo units completed in December 2012.  To date, the Moderne has 

sold 13 of its 14 condo units.  Sale proceeds to date have fully satisfied the $2.8 million 

mezzanine loan, leaving a balance of $3.4 million for the completion loan.  The completion loan 

will also be paid with the sale proceeds from the remaining condo sales and excess cash flow 

from the apartments at stabilization.  The apartments have a over 90% occupancy rate, with 184 

of the 203 leased.  The commercial portion of the development is fully leased to Carson’s Prime 

Steaks and Famous Barbeque Restaurant.   

  

In January 2010, the Redevelopment Authority of the City of Milwaukee (RACM) approved 

$30,000,000 in bonding for the Park East Square project, a 121-unit apartment at Ogden and 

Milwaukee Streets being developed by RSC & Associates.  The bonds will be repaid by the 

developer, using RACM as a conduit.  This project was also expected to break ground in 2010.  

However, the developer couldn’t secure financing and the project did not move forward.   

 

The North End Phase II project broke ground in 2012 and included 155 residential units & 220 

additional parking spaces within an expanded structure.  As a condition to receiving their senior 

financing from WHEDA, 80% of the units are market rate, with the remaining 20% leased as 

affordable units to households earning no more than 60% of the County’s median income.  

Public infrastructure associated with this phase of the project included an extension of the 

riverwalk system, a public plaza at the corner of Water and Pleasant Streets and an extension of 

Edison Street adjacent to the newly constructed riverwalk. 

 

Construction of the North End II project was completed mid-summer 2013.  Of the $4,628,940 in 

loan proceeds, $3,573,621was disbursed.  The remaining proceeds were disbursed in 2015.  The 
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project has stabilized with occupancy rates in the high 90s for both buildings.  Total 

infrastructure funds of $2,140,115 were disbursed through 2014 for the riverwalk, dockwall,  

and Edison Street.  A small balance of $59,884.89 remains and has not yet been dispersed.  

Finally, Denim Park, the public plaza, opened with the developer hosting a series of concerts 

open and free to the public.   

 

The MSOE soccer stadium and parking structure project were completed in the summer of 2013.  

The parking structure serves MSOE, BMO Harris Bank and other private users in the downtown 

area.  The soccer stadium has hosted numerous games in its first two seasons.  The development 

also included creation of a public park abutting the soccer stadium that will be maintained by 

MSOE.   

 

In fall of 2013, The Avenir broke ground on Block 26 bordered by North Milwaukee, North 

Jefferson & East Lyon Streets and East Ogden Avenue. Developed by Wangard, the first phase 

on this 3-acre block includes 104 apartments, 7,072 square feet of commercial space and a 

parking structure.  With an estimated construction cost of $22 million, the project was completed 

in early 2015.  Phase II anticipates an upcoming ground breaking and will consist of 100 

additional apartments along N. Milwaukee Street. 

 

In March of 2014, the Common Council approved a substitute resolution for a term sheet 

authorizing $2,000,000 in district funding for infrastructure related to the North End III project.  

Funding will assist with the costs for the dockwall, riverwalk and the extension of Edison Street.  

This mixed-use development includes 30,000 square feet of commercial space for a Fresh Thyme 

Farmers Market, 160 apartments and structured parking for both the grocery customers and 

residents.  Infrastructure funds were released in 2015 with a final payment made in the fall of 

2016 when the project was completed. 

 

North End IV broke ground in 2015 and was completed in the early fall of 2017.  The six-story 

155 apartment building was built along the Milwaukee River, adjacent to Phases I & II of the 

overall development site.  A funding increase of $3,023,942 was approved to assist with the 

Riverwalk, dockwall and infrastructure costs associated with the project’s 3
rd

 and 4
th

 phases.   

 

In Fall of 2015, TID # 84 was created and includes the Park East Land west of the Milwaukee 

River except blocks 8B(The Moderne) and 10(Aloft).  Future increment from these blocks will 

be applied toward debt in the newly created TID. 

 

The Joint Review Board approved a third amendment to TID 48 in March of 2016. This 

amendment provides $375,000 for Workforce Training and Capacity Building programs. They 

approved a fourth amendment on August 9, 2016. This fourth amendment provided up to 

$1,530,000 for public infrastructure associated with the Laacke and Joys redevelopment project, 

which serves as the new downtown headquarters for Bader Rutter. The project includes 390 

linear feet of Riverwalk and new dockwall, in addition to a public access connection from the 

Riverwalk to Water Street. This fourth amendment also included an additional $435,000 to cover 

the increased costs to construct the 460 linear foot Riverwalk, dockwall, Broadway stub end 

street and the Edison Street extension associated with Phase IV of the North End development 

project at 1501 North Water Street.  
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In the early spring of 2017 construction began on two projects in the Park East TID, the new 

headquarters for the Hammes Company and Phase IV B of the North End development. Both are 

slated for completion in the summer of 2018 and construction continues to move at a steady 

pace. The Hammes Company development will be a five-story building with approximately 

94,000 of office space, 36,000 square feet of that dedicated to the Hammes Company 

headquarters and the remaining open to interested tenants. In addition, it will be located directly 

adjacent to the 360 stall parking garage. The North End Phase IV B includes a six-story, 89-unit 

building located at 1500 North Water Street. This is the final phase of the successful North End 

development. 

 

District values have increased as follows:  

 
Year Incremental Value Change

2017 210,389,800$              14%

2016 184,604,200$              31%

2015 140,794,000$              17%

2014 120,612,600$              4%

2013 116,490,500$              76%

2012 66,301,700$                37%

2011 48,333,200$                20%

2010 40,232,500$                23%

2009 32,786,900$                29%

2008 25,383,100$                69%

2007 14,987,400$                32%

2006 11,324,900$                109%

2005 5,416,100$                  134%

2004 2,313,100$                  438%  
 

Expenditures - Life to Date (as of 12/31/17) 

 
Project Plan 

Budget Appropriations Encumbrances Expenditures Remaining

Administration 2,364,000$         2,982,650$         2,271,284$         711,366$            

Public Improvements 28,260,271         27,433,129         79,481                26,237,268         1,116,380           

Public Park 750,000              386,500              -                     386,500              

Loans to Developer 13,928,940         13,928,940         14,628,940         (700,000)            

Capitalized Interest 3,937,127           2,038,330           -                     2,038,330           -                     

Total 49,240,338$       46,769,549$       79,481$              45,175,822$       1,514,246$         

 

Financing Costs – Interest Paid through 12/31/2017: $14,614,092 
 

Revenue/Value Performance (as of 12/31/2017) 
 

Projected Actual

Property value 201,101,807$            255,715,400$             

Incremental value 155,776,207$            210,389,800$             

Incremental taxes 27,585,416$              29,946,735$               

State aid * 120,645$                     
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Miscellaneous Revenue through 12/31/2017: $11,703,739 
 

Is the project within budget?    Yes   No  If no, explain:  

 

Is the project on schedule?       Yes   No  If no, explain:  

 

Identify any significant concerns that might affect budget or schedule of this project in the 

future:    

  


