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R OGRAM SOUTH 1% STREET BASCULE BRIDGE
\auauuu REHABILITATION PROJECT
UPDATE: July 2018 START DATE: July 10, 2017

>>0n schedule for November 2018 completion

OUR RECENT PROGRESS:
= |nstalled submarine cable below the riverbed
= Completed installation of machinery on the south leaf
= Successfully operated the south leaf using new machinery

LOOKING AHEAD:
= Continue installation of machinery on the north leaf
= Continue adding new steel components on both leaves
= Begin pouring new concrete bridge decks
= Erect new bridge railing

CONSTRUCTION IMPACTS:
= The bridge remains closed to pedestrian and vehicular

traffic
= Boaters are advised to check for posted US Coast
STAY CONNECTED Guard clearance notifications
g = Access to businesses, residences, and other properties
@milwaukeedpw will remain open

= All work is weather dependent and subject to change

B! \ilwaukee.gov/supportforbusiness

PROJECT CONTACTS
Mahmoud Malas  Project Manager, Consultant mmalas@terraengineering.com 414-870-3112
Roger Reed Construction Supervisor rreed@milwaukee.gov 414-708-5108
Megan O’Connor  Support for Business Liaison moconnor@milwaukee.gov 414-708-1433
e o This material is available in alternative formats for individuals with disabilities upon request. Please
E:hgﬂ .. contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or via email at S
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Braille documents.
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