



[milwaukee.gov/supportforbusiness](http://milwaukee.gov/supportforbusiness)

### West North Avenue Bridge Replacement Update

The West North Avenue Bridge over the Canadian Pacific Railway was closed in early June to start the replacement of the bridge. Following the removal of the bridge there has been an unanticipated delay due to the railroad’s storm drainage system. A storm drainage plan has been designed and approved for the railroad. DPW staff and the contractor are currently evaluating impacts to the construction schedule based on the additional sewer work.

Work has begun on the east footing of the proposed bridge with the setting and driving of the temporary shoring system needed to support the railroad tracks as excavation begins. Pile driving for the new bridge foundations will start shortly. You will be updated on the construction progress as the project moves forward.



West North Avenue Bridge being demolished to make room for reconstruction of new bridge  
Photo Credit: Jeff Laubenheimer, Project Inspection Leader



Project Inspection Leader  
Construction Supervisor  
Support for Business Liaison

Jeff Laubenheimer  
Lynn Des Jardins  
Cecilia Gilbert

[jlaubenheimer@ksaconsultants.com](mailto:jlaubenheimer@ksaconsultants.com)  
[ldesjardins@milwaukee.gov](mailto:ldesjardins@milwaukee.gov)  
[cecilia.gilbert@milwaukee.gov](mailto:cecilia.gilbert@milwaukee.gov)

414-750-7861  
414-708-3885  
414-708-2295

