



Progress Report

milwaukee.gov/supportforbusiness

The West Lisbon Avenue Bridge was opened to traffic on Friday, December 5th, one week later than the original scheduled opening date. The delay was due to an industry-wide cement shortage. The contractor, Edward Kraemer and Sons, was able to secure the necessary amount of cement to open the bridge to traffic. Other work that will be



completed this year includes backfilling, topsoil replacement and permanent fence installation. Next year, the bridge will be stained in colors that mimic the red brick buildings found throughout the neighborhood to provide an "historic" look.

Clockwise, from top:

- Worker spraying a solvent to help cure the concrete
- Driveway being cured and barricade in place to keep customers from using it
- Contractor vehicle installing pavement markings
- Concrete parapets or railings will be stained to provide a "historical" look to the bridge
- Worker in front of area that will be backfilled and permanent fence installed



Coming in 2015

In Spring 2015, the West North Avenue Bridge over the Canadian Pacific Railroad between North 30th and North 31st streets is scheduled for reconstruction. One of the detour routes is West Lisbon Avenue.



Support for Business Liaison • Cecilia Gilbert • (414) 286-3318 • cecilia.gilbert@milwaukee.gov

Construction Supervisor • ldesja@milwaukee.gov • 414-708-3885

Project Inspector • Victor Buell • vbuell@milwaukee.gov • 414-303-86911

A Publication of the City of Milwaukee Department of Public Works

