

## MHD Contractor Performance: July - September 2014

| CONTRACTOR  | UNITS COMPLETED | * % OF RE-WIPES TAKEN | LEAD SAFETY VIOLATIONS ISSUED | * PERMIT EXTENSIONS | OPEN COMPLAINTS |
|-------------|-----------------|-----------------------|-------------------------------|---------------------|-----------------|
| A & G       | 0               | 0.0%                  | 0                             | 0                   | NO              |
| ARL         | 12              | 3.3%                  | 1                             | 1                   | NO              |
| C & E       | 22              | 1.1%                  | 0                             | 0                   | NO              |
| C & M       | 11              | 9.2%                  | 1                             | 1                   | NO              |
| EPM         | 3               | 9.1%                  | 0                             | 0                   | NO              |
| FAQ         | 10              | 3.3%                  | 0                             | 2                   | NO              |
| GET         | 4               | 3.3%                  | 0                             | 0                   | NO              |
| MCM         | 10              | 1.4%                  | 0                             | 2                   | NO              |
| MEDINA      | 15              | 0.7%                  | 0                             | 0                   | NO              |
| POWER       | 5               | 0.0%                  | 0                             | 0                   | NO              |
| RIGHT PRICE | 4               | 3.1%                  | 0                             | 1                   | NO              |

**\* % OF REWIPES TAKEN** - At the end of the project a dust test is done for occupant safety. When a contractor leaves too much leaded dust behind, (measured by lab analysis) he must return to the property for a second cleaning on surfaces where he failed the dust test. The inspector also returns to the site to take more samples to confirm safety.

**\*PERMIT EXTENSIONS** - Extra time given to contractor to complete the project (ORIGINAL ALOTTED TIME is 2 WEEKS).