

A construction worker wearing a white hard hat and safety harness is using a large jackhammer to break up a pile of concrete rubble. The worker is positioned in the center of the frame. To the left, another worker in a blue and yellow safety suit is visible, working on a different part of the site. The background shows a green metal structure with scaffolding and various identification tags like 'A124', 'A126', 'A174', and 'A18'. The scene is brightly lit, suggesting an outdoor or well-lit indoor environment.

A Pictorial  
Progress Report  
to the  
Public Works  
Committee  
June 28, 2006

**MILWAUKEE CITY HALL  
HISTORIC BUILDING  
RESTORATION PROJECT**

# Construction Progress to Date

- Control Documentation 38%
- Field surveys 38%
- Masonry Cleaning 50%
- Tower De-construction (on-going)
- Copper Lantern & Dome Removal 100%
- Dormer De-construction/ Re-construction

Structural clay roof tile under copper roofing on steeple



**50 % Copper  
Roof Removal  
from South  
Tower**



# Removal of Terra Cotta Urn



# Turret Dome Removal



# Three Month Look Ahead

- Documentation & Field Surveys
- Continue Tower Removal
- Dormer Repair
- Cross Gable Demo & Repair
- Masonry Cleaning
- Terra Cotta Mock-ups
- Brick Mock-ups

