



Project Overview

milwaukee.gov/supportforbusiness

Weekly Construction Meetings
Weekly construction meetings are held every Monday at 9:00 a.m. at the DPW Field Office, located at 3871 S. 27th Street. Businesses are invited to attend and share any concerns they may have about the project. Business concerns will be addressed before the official start of the meeting.

In November 2014, Phase 2 of the South 27th Street reconstruction project was suspended due to severe weather conditions and a cement shortage in the Midwest. Temporary asphalt was placed in numerous locations in order to open the roadway before Thanksgiving and the holiday shopping season. The project is now set to resume in early April with a revised completion date of June 30, 2015.

During the final phase of construction, both the northbound and southbound roadways of South 27th Street will be open to traffic. The remaining work on the east side of South 27th Street will be completed with only lane closures. The lane closures will vary and change frequently as construction crews progress through the project completing the remaining items.

The remaining items include:

- Installing a 15-foot parking lane with curb north of West Oklahoma Avenue.
- Widening the following intersections along South 27th Street: West Holt Avenue, West Ohio Avenue and West Euclid Avenue.
- Installing dual left-turn lanes at the intersection of West Loomis Road.
- Installing an asphalt surface layer of pavement 400 feet south of West Howard Avenue and over the culvert at West Loomis Road. The parapet wall on the culvert will be stained.
- Installing concrete walks and driveways on the east side of South 27th Street
- Placing topsoil and sod on the medians and in between the curbs and sidewalks on the east side of North 27th Street.
- Installation of nine bioswales on the medians.
- Sandblasting the South 27th Street Bridge over the Kinnickinnic River Parkway and painting the girders and the underside of the structural steel, among other items that will be addressed before completion.



The #27 bus will continue its normal route on South 27th Street during completion of the project.

The Department of Public Works thanks you for your patience during this final phase.



Project Manager	Christine Hanna	Christine.Hanna@dot.wi.gov	262-548-8809
Construction Supervisor	Roger Reed	Roger.Reed@milwaukee.gov	414-708-5108
Project Inspector	Paul Grabowski	Paul.Grabowski@milwaukee.gov	414-708-3835
Project Inspector	Anthony Berendt	Anthony.Berendt@milwaukee.gov	414-708-3951
Support for Business Liaison	Cecilia Gilbert	Cecilia.Gilbert@milwaukee.gov	414-708-2295

