



## South 60th Street: W. Cold Spring Road to W. Morgan Avenue



### Construction Update • October 18, 2017

The project is funded and managed by the Wisconsin Department of Transportation in conjunction with the City of Milwaukee Department of Public Works.

Year 1 of the South 60th Street (West Forest Home Avenue to West Morgan Avenue) construction project started on July 27, 2017. The project was delayed until the Wisconsin Department of Transportation and the Department of Public Works could work out the details with the Traffic Control plan "cross-over" at the north end of the project. There were also some utility conflicts with the Traffic Control plan at the West Morgan Avenue intersection.


The project consists of reconstructing South 60th Street from a 4-lane divided roadway to a 2-lane divided roadway with bike lanes and parking. The project also includes grading concrete pavement, curbs and gutters, and pavement marking.

Mainline concrete pavement was poured the first part of October. Curbs and gutters, turn lanes, sidewalks and driveways should be completed by mid month. The traffic switch to the east side of the project is scheduled to occur by October 30th. The first phase of the project should be completed by December 1, 2017, weather permitting.

Year 2 of the project from West Cold Spring Road to West Forest Home Avenue is anticipated to start in April 2018.

This project is funded and managed by the Wisconsin Department of Transportation in conjunction with the City of Milwaukee.

The Department of Public Works thanks you for your patience.



Project Location Map  
South 60th Street  
Milwaukee, WI 53222

For additional information please contact:

Roger Reed	Construction Management Engineer	<a href="mailto:roger.reed@milwaukee.gov">roger.reed@milwaukee.gov</a>	414-708-5108
Dan Wimmer	Construction Project Engineer	<a href="mailto:daniel.wimmer@milwaukee.gov">daniel.wimmer@milwaukee.gov</a>	414-708-3822

