



# SOUTH 1<sup>st</sup> STREET BASCULE BRIDGE REHABILITATION PROJECT

**START DATE:** July 10, 2017

**SEPTEMBER 2018**

**ANTICIPATED COMPLETION:** On track for November 2018

## OUR RECENT PROGRESS:

- Completed installation of machinery on the north leaf
- Successfully operated both leaves using new machinery
- Continued installation of new bridge railing

## LOOKING AHEAD:

- Pour concrete for south fixed span
- Install new bascule span center lock equipment
- Begin pavement work on roadway approach



*Overview of bridge showing new concrete and steel grid bridge deck*

## CONSTRUCTION IMPACTS:

- The bridge remains closed to pedestrian and vehicular traffic
- Boaters are advised to check for posted US Coast Guard clearance notifications
- Access to businesses, residences, and other properties will remain open
- All work is weather dependent and subject to change



*New bridge railing*



*New operating equipment at south pier*

## STAY CONNECTED



[@milwaukeepw](https://twitter.com/milwaukeepw)




[/milwaukeepw](https://www.facebook.com/milwaukeepw)



[Milwaukee.gov/supportforbusiness](http://Milwaukee.gov/supportforbusiness)

## PROJECT CONTACTS

Mahmoud Malas	Project Manager, Consultant	<a href="mailto:mmalas@terraengineering.com">mmalas@terraengineering.com</a>	414-870-3112
Roger Reed	Construction Supervisor	<a href="mailto:reed@milwaukee.gov">reed@milwaukee.gov</a>	414-708-5108
Megan O'Connor	Support for Business Liaison	<a href="mailto:moconnor@milwaukee.gov">moconnor@milwaukee.gov</a>	414-708-1433



This material is available in alternative formats for individuals with disabilities upon request. Please contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or via email at [ADACoordinator@milwaukee.gov](mailto:ADACoordinator@milwaukee.gov). Provide a 72 hour advance notice for large print and 7 days for Braille documents.

