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West North Avenue Bridge Replacement Update

The West North Avenue Bridge
over the Canadian Pacific Railway
was closed in early June to start
the replacement of the bridge. Fol-
lowing the removal of the bridge
there was an unanticipated delay
due to an existing and unidentified
storm drainage system adjacent to
the railroad’s right-of-way. A re-
placement storm sewer system de-
signed to eliminate any drainage
issues adjacent to the new bridge
has been installed. Normal sched-
uled construction activities are
moving forward.

Results of September work ef-
forts:

e Pile driving work has been
completed; hammering
noises eliminated

e Forming and pouring of both
the east and west abutment
footings, and

e Forming and pouring of the
east abutment wall.

This work will provide the infra-
structure needed to start building
the deck of the bridge over the
railroad.

You will be updated on the con-
struction progress as the project
moves forward.

H-Pile and Hammer:

H-Piles are square structural
beams that are driven in the
ground to help form the
foundation to support the bridge.

East and West Abutment Walls:
The east and west abutments
provide vertical and lateral
support for the bridge.

West Abutment Footing:

The footing is utilized to help
create a stable foundation
for the bridge.

Construction Supervisor ¢ Lynn Des Jardins ¢ (414) 708-3885 e |desjardins@milwaukee.gov
Project Inspection Leader e lJeffrey J. Laubenheimer, P.E. ¢ (414) 750-7861 e jlaubenheimer@ksaconsultants.com
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