




West Highland Boulevard North 12th Street to North 27th Street

Anticipated Start: April 3, 2017 • Anticipated Completion: November 2017



The project is funded and managed by the Wisconsin Department of Transportation in conjunction with the City of Milwaukee Department of Public Works.



Project Overview

West Highland Boulevard from North 12th to North 27th streets will be replaced one half of the roadway at a time, with one lane of traffic maintained in each direction. The paving project consists of concrete base patching, as needed, and overlay with 3½ inches of asphalt. Curbs, gutters, driveway approaches, and sidewalks will be replaced as necessary. The project will include installation of new traffic signals, signs and pedestrian ramps. Bike lanes will be provided for the entire length of the paving project.

Project Timeline (Weather Permitting)

The project will be accomplished in two phases:

- **Phase 1** – April 3 through approximately June 26: Two-way traffic will be maintained on both sides of the median, with one lane in each direction on the inside lanes, while construction is occurring on the outside lanes, on both sides of the median.
- **Phase 2** - Approximately June 26 through early November: Two-way traffic will be maintained on both sides of the median, with one lane in each direction on the outside lanes, while construction is occurring on the inside lanes, on both sides of the median.

In order to provide access to businesses on North 27th Street, four-way traffic access will continue at the intersections of West Highland Avenue and North 27th Street.

Parking, Pedestrian, and Driveway Access

On-street parking will not be available during construction. Pedestrian access will be maintained to abutting properties and businesses during construction with the least amount of inconvenience. City

staff and the contractor will work to minimize the amount of time any driveway access is restricted, and will notify the property owner 48 hours in advance of any driveway work.

Working Hours

Work is allowed from 7:00 a.m. to 5:00 p.m., Monday through Friday. The contractor cannot work on weekends without prior approval from the Department of Public Works.

Bus Route

Route #31 will continue to run on West Highland Boulevard, some bus tops may need to be eliminated or moved for all or part of the project.

Communication and Contact Information

The City of Milwaukee will have staff overseeing various portions of the work:

Construction Management Engineer

Will address contractor concerns.

Project Inspectors

Will be on-site full time to oversee the contractor's work and ensure that the concerns of the public and businesses are being addressed.

Support for Business Liaison (SBL)

Will provide information about the construction project, share timelines and procedures via construction updates with businesses and other key organizations. The SBL also coordinates with Construction Management Engineer and Project Inspectors to resolve concerns from businesses and residents.

For additional information, please contact:

Lynn Des Jardins
Matt Landsee
Vic Buell
Cecilia Gilbert

Construction Management Engineer
Project Inspector
Project Inspector
Support for Business Liaison

ldesij@milwaukee.gov
mlands@milwaukee.gov
ybuell@milwaukee.gov
cecilia.gilbert@milwaukee.gov

414-708-3885
414-708-4948
414-708-6396
414-708-2295

