



WELLS STREET BRIDGE REHABILITATION PROJECT

APRIL 2018

OUR PROGRESS IN MARCH

- Installed temporary supports under the center lift span to keep the bridge in the lifted position to maintain navigation while the rehabilitation work is completed.
- Started removing the existing structural, hydraulic and mechanical equipment from the lift span.

LOOKING AHEAD

- Continue removing the structural, hydraulic and mechanical equipment.
- Begin painting operation of the lift span. It will take several weeks to complete over multiple stages. Please note that work may extend up to 9:00 p.m. on weekdays which is allowed per City ordinance. In addition, work may occur on weekends with City approval.
- Start replacement work for the expansion joint.

CONSTRUCTION IMPACTS

- On-street parking is restricted
- Riverwalk closure on the west side beginning April 23rd
- East side of the Riverwalk will remain open for several weeks
- Anticipate noise during the painting operation. It will be similar to an air compressor or vacuum cleaner, as opposed to a jack hammer.
- Boaters are advised to check for posted US Coast Guard clearance notifications
- Access to businesses, residences and other properties will remain open
- All work is weather dependent and subject to change

PROJECT SCHEDULE

- Work started on March 5th
- On track for November 2018 completion

TRAFFIC ALERT

- See modified detour map set up for the next several weeks





Photo of bridge pier area-removal of existing components

PROJECT CONTACTS:

- Tony Kotecki
Construction Supervisor
akotec@milwaukee.gov
414-708-3886
- Megan O'Connor
Support for Business Liaison
moconnor@milwaukee.gov
414-708-1433

Stay up to date by following the City of Milwaukee Department of Public Works online:

- Website: milwaukee.gov/supportforbusiness
- Like [facebook.com/milwaukeedpw](https://www.facebook.com/milwaukeedpw)
- Follow us @[@milwaukeedpw](https://twitter.com/milwaukeedpw)



This material is available in alternative formats for individuals with disabilities upon request. Please contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or ADACoordinator@milwaukee.gov. Provide a 72 hour advance notice for large print and 7 days for Braille documents.

