




# WELLS STREET BRIDGE REHABILITATION PROJECT

**START DATE:** March 5, 2018  
>>On track for November 2018 completion

**June 2018**

## OUR PROGRESS IN APRIL & MAY:

- Completed removal of bridge operating machinery
- Started removals of structural steel and bridge concrete decks
- Began rehabilitation of operating equipment
- Completed painting the main span prior to the navigation season beginning on the Milwaukee River



## LOOKING AHEAD:

- Continue removals of structural steel and bridge concrete decks
- Continue painting the east and west fixed spans of the bridge
- Continue work on bridge expansion joints

## CONSTRUCTION IMPACTS:

- On-street parking is restricted
- Riverwalk closed on the west side
- Riverwalk closure on the east side beginning June 11<sup>th</sup>
- Boaters are advised to check for posted US Coast Guard clearance notifications
- Access to businesses, residences, and other properties will remain open
- All work is weather dependent and subject to change



## STAY CONNECTED



[@milwaukeepw](https://twitter.com/milwaukeepw)



[/milwaukeepw](https://www.facebook.com/milwaukeepw)




[Milwaukee.gov/supportforbusiness](http://Milwaukee.gov/supportforbusiness)

## PROJECT CONTACTS

Tony Kotecki Construction Supervisor  
Megan O'Connor Support for Business Liaison

[akotec@milwaukee.gov](mailto:akotec@milwaukee.gov) 414-708-3886  
[moconnor@milwaukee.gov](mailto:moconnor@milwaukee.gov) 414-708-1433



This material is available in alternative formats for individuals with disabilities upon request. Please contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or [ADACoordinator@milwaukee.gov](mailto:ADACoordinator@milwaukee.gov). Provide a 72 hour advance notice for large print and 7 days for Braille documents.

