



# WELLS STREET BRIDGE REHABILITATION PROJECT

**START DATE:** March 5, 2018

**AUGUST 2018**

**ANTICIPATED COMPLETION:** November 2018

## OUR PROGRESS:

- Began installation of new structural steel on the lift span
- Started rehabilitation of the east concrete bridge deck
- Completed painting of primary bridge steel

## LOOKING AHEAD:

- Continue rehabilitation of the concrete bridge decks including expansion joints
- Continue installing rehabilitated bridge operating machinery
- Install new electronic bridge controls

## CONSTRUCTION IMPACTS:

- On-street parking is restricted
- Riverwalk closed on both the west and east side of the bridge
- Anticipate noise during concrete removals on the roadway project and concrete repair work in the pier area
- Boaters are advised to check for posted US Coast Guard clearance notifications
- Access to businesses, residences, and other properties will remain open
- All work is weather dependent and subject to change



Rehabilitated mechanical components ready for installation

## STAY CONNECTED



[@milwaukeedpw](https://twitter.com/milwaukeedpw)



[/milwaukeedpw](https://www.facebook.com/milwaukeedpw)



[Milwaukee.gov/supportforbusiness](http://Milwaukee.gov/supportforbusiness)

## PROJECT CONTACTS

Tony Kotecki Construction Supervisor


[akotec@milwaukee.gov](mailto:akotec@milwaukee.gov)

414-708-3886

Megan O'Connor Support for Business Liaison

[moconnor@milwaukee.gov](mailto:moconnor@milwaukee.gov)

414-708-1433



This material is available in alternative formats for individuals with disabilities upon request. Please contact the City of Milwaukee ADA Coordinator at (414) 286-3475 or [ADACoordinator@milwaukee.gov](mailto:ADACoordinator@milwaukee.gov). Provide a 72 hour advance notice for large print and 7 days for Braille documents.

